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Section B - Supplies or Services and Prices 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0012     NSP 
EXERCISED 
OPTION 

CDRLs 
FFP 
 IAW attached PWS 
FOB: Destination 
  

 

   
  
 
 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
2001     $0.00 
EXERCISED 
OPTION 

CPIF Services and ODCs 
CPIF 
 This is a Non-Severable / Cost Plus Incentive Fee(CPIF) Type Task Order. 
 
ODCs:  Including Miscellaneous Subcontracts, Material / Equipment / 
Transportation, Travel / Per Diem. 
 
See PWS for CDRLS, QASP and NAVSEA Standard Items. 
 
For individual JID period of performance, refer to PWS paragraph 1.2.2. 
 
Contractor shall provide installation support services for Hardware on 
during its ERO beginnin FY 17Q2. 
 
Total direct labor hours for this task order is . 
 
MAIL TO (COR COPIES/MISC. DOCUMENTS) 
Receiving Officer 
N69255 SPAWAR Systems Center San Diego 
Code 42110 
4297 Pacific Highway, Bldg OT7 
San Diego, CA  92110 
 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300612264 
 

 

  TARGET COST $0.00 
  TARGET FEE $0.00 
 

 TOTAL TGT COST + FEE 
$0.00 

  MINIMUM FEE $0.00 
  MAXIMUM FEE $0.00 

  SHARE RATIO ABOVE TARGET  

  SHARE RATIO BELOW TARGET  
   

   
 
 
 

(b)(4)

(b)(6)

(b)(7)(e)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
2001AA  1 Lot  

GBS RBM 
CPIF 
 JID 147020 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300612264 
 

 

  TARGET COST 
TARGET FEE 

TOTAL TGT COST + FEE 
  MINIMUM FEE $0.00 
  MAXIMUM FEE 

SHARE RATIO ABOVE TARGET 50/50 

  SHARE RATIO BELOW TARGET 50/50 
 ACRN AA 

CIN: 130061226400001 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
2001AB  1 Lot  

KMI 
CPIF 
 JID 147586 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300612264 
 

 

  TARGET COST 
TARGET FEE 

TOTAL TGT COST + FEE 
  MINIMUM FEE $0.00 
  MAXIMUM FEE 

SHARE RATIO ABOVE TARGET 50/50 

  SHARE RATIO BELOW TARGET 50/50 
 ACRN AB 

CIN: 130061226400002 
 

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(7)(e)

(b)(7)(e)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
2001AC  1 Lot  

NMT ATIP 
CPIF 
 JID 148124 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300612264 
 

 

  TARGET COST 
TARGET FEE 

TOTAL TGT COST + FEE 
  MINIMUM FEE $0.00 
  MAXIMUM FEE 

SHARE RATIO ABOVE TARGET 50/50 

  SHARE RATIO BELOW TARGET 50/50 
 ACRN AC 

CIN: 130061226400003 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
2001AD  1 Lot  

NMB ANWSC9 
CPIF 
 JID 148137 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300612264 
 

 

  TARGET COST 
TARGET FEE 

TOTAL TGT COST + FEE 
9 

  MINIMUM FEE $0.00 
  MAXIMUM FEE 

SHARE RATIO ABOVE TARGET 50/50 

  SHARE RATIO BELOW TARGET 50/50 
 ACRN AD 

CIN: 130061226400004 
 

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(7)(e)

(b)(7)(e)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
2001AE  1 Lot  

COMSER CRYP 
CPIF 
 JID 149716 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300612264 
 

 

  TARGET COST 
TARGET FEE 

TOTAL TGT COST + FEE 
  MINIMUM FEE $0.00 
  MAXIMUM FEE 

SHARE RATIO ABOVE TARGET 50/50 

  SHARE RATIO BELOW TARGET 50/50 
 ACRN AE 

CIN: 130061226400005 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
2001AF  1 Lot  

COMSEC KW46 
CPIF 
 JID 149746 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300612264 
 

 

  TARGET COST 
TARGET FEE 

TOTAL TGT COST + FEE 
  MINIMUM FEE $0.00 
  MAXIMUM FEE 

SHARE RATIO ABOVE TARGET 50/50 

  SHARE RATIO BELOW TARGET 50/50 
 ACRN AF 

CIN: 130061226400006 
 

5 
 

   
 
 
 

(b)(4)(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(7)(e)

(b)(7)(e)



N00039-11-D-0030 
0142 

Page 7 of 16 
 

 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
2001AG  1 Lot  
EXERCISED 
OPTION 

ISNS BACK UP TAPE 
CPIF 
 JID 149858 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300612264 
 

 

  TARGET COST 
TARGET FEE 

TOTAL TGT COST + FEE 
  MINIMUM FEE $0.00 
  MAXIMUM FEE 

SHARE RATIO ABOVE TARGET 50/50 

  SHARE RATIO BELOW TARGET 50/50 
 ACRN AG 

CIN: 130061226400007 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
2001AH  1 Lot  
EXERCISED 
OPTION 

ADNS 
CPIF 
 JID 151597 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300612264 
 

 

  TARGET COST 
TARGET FEE 

TOTAL TGT COST + FEE 
  MINIMUM FEE $0.00 
  MAXIMUM FEE 

SHARE RATIO ABOVE TARGET 50/50 

  SHARE RATIO BELOW TARGET 50/50 
 ACRN AH 

CIN: 130061226400008 
 

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(7)(e)

(b)(7)(e)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
2001AJ  1 Lot  
EXERCISED 
OPTION 

ISNS ORT CRYSTL 
CPIF 
 JID 152216 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300612264 
 

 

  TARGET COST 
TARGET FEE 

TOTAL TGT COST + FEE 
  MINIMUM FEE $0.00 
  MAXIMUM FEE 

SHARE RATIO ABOVE TARGET 50/50 

  SHARE RATIO BELOW TARGET 50/50 
 ACRN AJ 

CIN: 130061226400009 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
2001AK  1 Lot  
EXERCISED 
OPTION 

ISNS ORT PC 
CPIF 
 JID 152219 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300612264 
 

 

  TARGET COST 
TARGET FEE 

TOTAL TGT COST + FEE 
  MINIMUM FEE $0.00 
  MAXIMUM FEE 

SHARE RATIO ABOVE TARGET 50/50 

  SHARE RATIO BELOW TARGET 50/50 
 ACRN AK 

CIN: 130061226400010 
 

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(7)(e)

(b)(7)(e)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
2001AL  1 Lot  
EXERCISED 
OPTION 

ISNS GCCS 
CPIF 
 JID 156627 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300612264 
 

 

  TARGET COST 
TARGET FEE 

TOTAL TGT COST + FEE 
  MINIMUM FEE $0.00 
  MAXIMUM FEE 

SHARE RATIO ABOVE TARGET 50/50 

  SHARE RATIO BELOW TARGET 50/50 
 ACRN AL 

CIN: 130061226400011 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
2001AM  1 Lot  
OPTION ADAP OPTION 

CPIF 
 JID 113611 
FOB: Destination 
 

 

  TARGET COST 
TARGET FEE 

TOTAL TGT COST + FEE 
  MINIMUM FEE $0.00 
  MAXIMUM FEE 

SHARE RATIO ABOVE TARGET 50/50 

  SHARE RATIO BELOW TARGET 50/50 
   

  

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(7)(e)

(b)(7)(e)
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Section E - Inspection and Acceptance 
 
 
 
 
INSPECTION AND ACCEPTANCE TERMS 
 
Supplies/services will be inspected/accepted at: 
 
CLIN  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
0012  Destination  Government  Destination  Government  
2001  Destination  Government  Destination  Government  
2001AA  Destination  Government  Destination  Government  
2001AB  Destination  Government  Destination  Government  
2001AC  Destination  Government  Destination  Government  
2001AD  Destination  Government  Destination  Government  
2001AE  Destination  Government  Destination  Government  
2001AF  Destination  Government  Destination  Government  
2001AG  Destination  Government  Destination  Government  
2001AH  Destination  Government  Destination  Government  
2001AJ  Destination  Government  Destination  Government  
2001AK  Destination  Government  Destination  Government  
2001AL  Destination  Government  Destination  Government  
2001AM Destination  Government  Destination  Government  
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Section F - Deliveries or Performance 
 
 
 
 
DELIVERY INFORMATION 
 
CLIN  DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC 
          
0012  N/A  N/A 

FOB:  Destination  
  

  
2001  N/A  N/A 

FOB:  Destination  
  

  
2001AA N/A  N/A 

FOB:  Destination  
  

  
2001AB N/A  N/A 

FOB:  Destination  
  

  
2001AC N/A  N/A 

FOB:  Destination  
  

  
2001AD N/A  N/A 

FOB:  Destination  
  

  
2001AE N/A  N/A 

FOB:  Destination  
  

  
2001AF N/A  N/A 

FOB:  Destination  
  

  
2001AG N/A  N/A 

FOB:  Destination  
  

  
2001AH N/A  N/A 

FOB:  Destination  
  

  
2001AJ N/A  N/A 

FOB:  Destination  
  

  
2001AK N/A  N/A 

FOB:  Destination  
  

  
2001AL N/A  N/A 

FOB:  Destination  
  

  
2001AM N/A  N/A  N/A  N/A  
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Section G - Contract Administration Data 
 
 
 
 
ACCOUNTING AND APPROPRIATION DATA 
 
AA: 97X4930 NH3P 310 77777 0 050120 2F 000000  
COST CODE: A00003743677  
AMOUNT: 
CIN 130061226400001: 

AB: 97X4930 NH3P 310 77777 0 050120 2F 000000  
COST CODE: A10003743677  
AMOUNT: 
CIN 130061226400002: 

AC: 97X4930 NH3P 310 77777 0 050120 2F 000000  
COST CODE: A20003743677  
AMOUNT: 
CIN 130061226400003: 

AD: 97X4930 NH3P 310 77777 0 050120 2F 000000  
COST CODE: A30003743677  
AMOUNT: 
CIN 130061226400004: 

AE: 97X4930 NH3P 310 77777 0 050120 2F 000000  
COST CODE: A40003743677  
AMOUNT: 
CIN 130061226400005: 

AF: 97X4930 NH3P 310 77777 0 050120 2F 000000  
COST CODE: A50003743677  
AMOUNT: 
CIN 130061226400006: 

AG: 97X4930 NH3P 310 77777 0 050120 2F 000000  
COST CODE: A60003743677  
AMOUNT: 
CIN 130061226400007: 

AH: 97X4930 NH3P 310 77777 0 050120 2F 000000  
COST CODE: A70003743677  
AMOUNT: 
CIN 130061226400008: 

AJ: 97X4930 NH3P 310 77777 0 050120 2F 000000  
COST CODE: A80003743677  
AMOUNT: 
CIN 130061226400009: 

AK: 97X4930 NH3P 310 77777 0 050120 2F 000000  
COST CODE: A90003743677  
AMOUNT: 
CIN 130061226400010: 

AL: 97X4930 NH3P 310 77777 0 050120 2F 000000  
COST CODE: B00003743677  
AMOUNT: 
CIN 130061226400011: 

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)
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CLAUSES INCORPORATED BY FULL TEXT 
 
 
252.232-7006 WIDE AREA WORKFLOW PAYMENT INSTRUCTIONS (MAY 2013) 
  
(a) Definitions. As used in this clause-- 
 
Department of Defense Activity Address Code (DoDAAC) is a six position code that uniquely identifies a unit, 
activity, or organization. 
     
Document type means the type of payment request or receiving report available for creation in Wide Area 
WorkFlow (WAWF). 
     
Local processing office (LPO) is the office responsible for payment certification when payment certification is done 
external to the entitlement system. 
     
(b) Electronic invoicing. The WAWF system is the method to electronically process vendor payment requests and 
receiving reports, as authorized by DFARS 252.232-7003, Electronic Submission 
of Payment Requests and Receiving Reports. 
     
(c) WAWF access. To access WAWF, the Contractor shall-- 
     
(1) Have a designated electronic business point of contact in the System for Award Management at 
https://www.acquisition.gov; and 
     
(2) Be registered to use WAWF at https://wawf.eb.mil/ following the step-by-step procedures for self-registration 
available at this Web site. 
     
(d) WAWF training. The Contractor should follow the training instructions of the WAWF Web-Based Training 
Course and use the Practice Training Site before submitting payment requests through 
WAWF. Both can be accessed by selecting the “Web Based Training” link on the WAWF home page at 
https://wawf.eb.mil/. 
     
(e) WAWF methods of document submission. Document submissions may be via Web entry, Electronic Data 
Interchange, or File Transfer Protocol. 
     
(f) WAWF payment instructions. The Contractor must use the following information when submitting payment 
requests and receiving reports in WAWF for this contract/order: 
     
(1) Document type. The Contractor shall use the following document type(s). 
 
Cost Voucer 
     
(2) Inspection/acceptance location. The Contractor shall select the following inspection/acceptance location(s) in 
WAWF, as specified by the contracting officer. 
 
Not Applicable 
                                                  
(3) Document routing. The Contractor shall use the information in the Routing Data Table below only to fill in 
applicable fields in WAWF when creating payment requests and receiving reports in the 
system. 
  
Routing Data Table* 
-------------------------------------------------------------------------------------------- 
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Field Name in WAWF   Data to be entered in WAWF 
-------------------------------------------------------------------------------------------- 
Pay Official DoDAAC   HQ0339 
Issue By DoDAAC   N66001 
Admin DoDAAC    S5111A 
Inspect By DoDAAC   N/A 
Ship To Code    N/A 
Ship From Code    N/A 
Mark For Code    N/A 
Service Approver (DoDAAC)  S5111A 
Service Acceptor (DoDAAC)  HAA473 
Accept at Other DoDAAC                 N/A 
LPO DoDAAC    N/A 
DCAA Auditor DoDAAC   HAA473 
Other DoDAAC(s)   N/A 
 
-------------------------------------------------------------------------------------------- 
     
(4) Payment request and supporting documentation. The Contractor shall ensure a payment request includes 
appropriate contract line item and subline item descriptions of the work performed or supplies delivered, unit 
price/cost per unit, fee (if applicable), and all relevant back-up documentation, as defined in DFARS Appendix F, 
(e.g. timesheets) in support of each payment request. 
     
(5) WAWF email notifications. The Contractor shall enter the email address identified below in the “Send 
Additional Email Notifications” field of WAWF once a document is submitted in the system. 
Send Additional Email Notification(s) to: 
Name Email Phone Role 

619) 524-2485 COR 
 
     
(g) WAWF point of contact. (1) The Contractor may obtain clarification regarding invoicing in WAWF from the 
following contracting activity's WAWF point of contact. 
 
Not Applicable. 
     
(2) For technical WAWF help, contact the WAWF helpdesk at 866-618-5988. 
  
(End of clause) 
 
 
 
 
 
252.204-0012  Line Item Specific: by Contractor Invoice. (February 2013) 
 
The payment office shall make payment using the specific ACRN(s) cited on the contractor's invoice and, in no 
event, may payment exceed the funded amount for the ACRN(s) cited. 
 
PGI 204.7108(d)(12) Other: 
Justification:  Funds assigned are  Navy Working Capital Fund, the organizations that send us funds (sponsors) 
require specific Job Order Number or Budget Structure tracking to the sub-tasks or individual ship or shore 
installations identified in the task order requirements. Therefore, we cannot use PGI clauses 001-011, use of 012 is 
needed.  

(b)(6)   
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Payment Instructions:   The payment office shall make payment using the ACRN funding of the informational sub-
line being billed. Per contract clause G-317, the contractor shall cite on each invoice the contract line item number 
(CLIN); the contract subline item number (SLIN), and the accounting classification reference number (ACRN). 
 
Line Item ACRN 
 
2001AA  AA 
2001AB  AB 
2001AC  AC 
2001AD  AD 
2001AE  AE 
2001AF  AF 
2001AG  AG 
2001AH  AH 
2001AJ  AJ 
2001AK  AK 
2001AL  AL 
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Section J - List of Documents, Exhibits and Other Attachments 
 
 
Exhibit/Attachment Table of Contents 
 
DOCUMENT TYPE  DESCRIPTION  PAGES  DATE  
Attachment 1  Performance Work 

Statement Rev C  
22  31-OCT-2016  

 
 



 
 

42100 Fleet Modernization & Installation                                    42110-PWS-U-4251 

  

 

SSC PACIFIC INSTALLATIONS ENTERPRISE 

PERFORMANCE WORK STATEMENT 

STREAMLINED BEST VALUE (CPIF) 

REVISION C 

 
DATE: 29 Sep 2016 (Rev B: 31 October 2016)  TO RFP:  4251 

 

EMR:   42100. 62731 

 

START:  Upon Award 

 

 

SHORT TITLE:   Hardware Installation of C4ISR and Network related systems on 

Pearl Harbor, HI. 

 

Rev A: Clarifies Shipcheck Manning requirement and minor editorial items based on bidder’s questions and removes 

JIDs 149858, 151597, 152216 & 152219 from the Base Task Order and replaces them as Options. 

Rev B:  Adds ISNS GCCS EC3 (JID 156627) as an Option.  

Rev C: Corrects GFI and minor editorial items based on bidder’s questions. 

 

 

1.0 SCOPE 

 

This performance-based effort encompasses installation support services for C4ISR and Network related hardware onboard 

The Government reserves the right to modify this task order by adding or removing 

Jobs after award that are within the scope of this PWS. This Task Order contains additional Options that may be exercised by 

the Government during the Option Exercising Period from the Date of Award through (Option 113611 for 

reasons other than funds availability). This task order is NON-SEVERABLE. 
 

1.1 PLACES OF PERFORMANCE 

 

The following ships are scheduled for completion under this task order.   

  

1.1.1 Onboard Pearl Harbor, HI 

1.1.2 SPAWARSYSCEN PAC Facilities 

1.1.3 Contractor’s facilities 

  

1.2 SCHEDULE OF REQUIRED SYSTEMS  

1.2.1 Ships Availability – Pearl Harbor, HI  

 

Planned Production/Install and Testing/SOVT windows by Job ID: 

Ship/System Job ID On-Site Production  Software/SOVT Period of Performance 

 

 
 

 
  

ADAP 

SA 71386K (OPTION) 
113611 (b)(7)(e)

(b)(7)(e)

 

(b)(7)(e)

(b)(7)(e) (b)(7)(e)

(b)(7)(e)

 

(b)(7)(e)

(b)(7)(e)
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The anticipated date of award for this Task Order is 30 November 2016. Contractor shall use this date for planning 

purposes only.  An award later than this date does not, of itself, constitute a change in requirements.   

 
The time period the ship/submarine is is fixed, as is the period of performance for this task order (TO). It 

should be noted that the planned production/install and testing/SOVT window dates specified in this PWS for the 

individual Job IDs on this TO may be more limited than the dates of the ship's/submarine's availability.  A CORN will 

not be authorized based on the contractor's ability/inability to start performance on individual job IDs provided the work 

can still be completed within the production/install and testing/SOVT window dates provided in the PWS, Section 1.2.  

If the Government changes the aforementioned planned production/install and/or testing/SOVT window dates, (i.e., the 

date is compressed or extended) a CORN may be considered.  Therefore, the Contractor should ensure adequate 

flexibility in staffing and resources to adapt to potential limitations to perform the work associated to individual Job IDs.  

The inability to accommodate a reasonable level of flexibility within the planned production/install and testing/SOVT 

window dates provided in the PWS must be clearly identified in the offeror's proposal. 

 

The Contractor must be able to provide sufficient technical expertise, services and materials as necessary to effectively 

and efficiently install the systems listed above.  

 

will be located in Pearl Harbor, HI for this availability.  SSC PAC 

has tasked the Naval Supervising Activity to provide hotel services associated with this task.  The host 

shipyard will also provide a staging area in the vicinity of the ship (approx. 50’ X 75’), and temporary 

services including power, temp lighting, ventilation and temporary Air Conditioning, as required.  Crane 

services will also be provided to include rigging associated with those outside lifts (rigging into spaces is 

the responsibility of the AIT contractor).  The AIT contractor is responsible for all industrial work, 

including scaffolding required to safely and properly complete topside production. 
 

GBS RBM 

SA 85030K 
147020 

KMI AN/GYK-72(V) 

SA 80934K    
147586 

NMT ATIP 

SA 84619K 
148124 

AN/WSC-9(V)1 X/Ka 

SA 80897K 
148137 

COM SER CRYP REPL PH II 

SA 82853K    
149716 

COMSEC KW46 REPL 

SA 83712K   
149746 

ISNS Backup Tape Drive 

SA 79424K   (OPTION) 
149858 

ADNS AN/USQ-144K(V)2 

SA 81322K  (OPTION) 
151597 

ISNS ORT CRYSTL SRV UPG 

EC 85833   (OPTION) 
152216 

ISNS ORT PC REPL 

EC 85830  (OPTION) 
152219 

ISNS GCCS Grp Lvl EC3 

EC 85826  (OPTION) 
156627 

(b)(7)(e)

(b)(7)(e)

(b)(7)(e)
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During performance, the use of web-enabled tools for management will be maximized.  Status reporting, financial 

reporting, task orders, and task order modifications will be accomplished via posting to the Regional Installation 

Management Office (IMO) web-enabled databases.  To the maximum extent practical, all deliverables under this 

contract shall be delivered in formats compatible with the latest NMCI Gold Disk applications.   

 

The technical representative assisting the contracting officer (KO) in the administration of the whole contract is the 

Contracting Officer’s Representative (COR) who has no contractual authority to obligate the government.  The 

Contractor is reminded that only the Ordering Officer (or other designated Contracting Officer) has the authority to 

obligate the government and make changes to this task order.  No other government personnel have such authority. 

 

2.0 REFERENCES 
 

2.1 Specifications and Standards 

 

2.1.1 SPAWAR Global C4ISR Installations Contract (SE II) 

2.1.2 NAVSEA Tech Spec 9090-310G – Alterations to Ships Accomplished by alteration Installation Teams (AITs) 

2.1.3 NAVSEA Standard Items, FY-17 

2.1.4 Code of Federal Regulations Title 26, part 1915 (Occupational Safety and Health Requirements for Shipyard 

Employment) 

2.1.5 DOD 8570.01‐M, Information Assurance Workforce Improvement Program 

2.1.6 SPAWARSYSCEN Pacific IAWF certification list 

2.1.7 MIL-STD-2042( ), Fiber Optic Cable Topology Installation Standard Methods for Naval Ships 

3.0 PERFORMANCE REQUIREMENTS 

 

Requirements Summary: 

Ship/System Job ID PICO 
H/W 

Install 

S/W 

Load 
SOVT 

SME 

Support 
Train Remarks 

 
        

ADAP 

SA 71386K  (OPTION) 
113611  X      

GBS RBM 

SA 85030K 
147020  X      

KMI AN/GYK-72(V) 

SA 80934K    
147586  X      

NMT ATIP 

SA 84619K 
148124  X      

AN/WSC-9(V)1 X/Ka 

SA 80897K 
148137  X      

COM SER CRYP REPL PH II 

SA 82853K    
149716  X      

COMSEC KW46 REPL 

SA 83712K   
149746  X      

ISNS Backup Tape Drive 

SA 79424K   (OPTION) 
149858  X      

ADNS AN/USQ-144K(V)2 

SA 81322K  (OPTION) 
151597  X      

(b)(7)(e)
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3.1 General Requirements 
 

3.1.1 Upon award, contractor shall review GFI uploaded to IMOTracker to ensure that the latest revisions and most 

recent LARs are being used for execution.  Significant changes from the GFI used for Bidding shall be 

addressed through the CORN process. 

3.1.2 Provide a detailed Plan of Action and Milestones (POAM) for accomplishing the requirements of this 

order.  POAM shall be developed IAW ref. 2.1.2, and delivered within two weeks of task award.  Provide 

a weekly POAM showing and tracking progress and indicating percentage complete. This weekly update 

is needed as per OSIC's direction regarding day of the week. 

3.1.2.1 Weekly POAM updates shall be submitted showing progress and completion percentages. 

3.1.2.2 POAM shall show proper sequencing of work utilizing predecessor and successor links, and include 

manhours for each element, allowing proper identification of critical path and task float.  

Dependencies shall be shown for technical relationships between elements (e.g. foundations precede 

mounting of equipment) and for resource limitations (e.g. Heliax team is otherwise dedicated). 

3.1.2.3 Durations shall be based on the length of time required if the task was worked continuously (using 

proposed work schedule). 

3.1.2.4 The "guidelines" of Ref. 2.1.2, Exhibit H-2, paragraphs 1.3.2 and 1.3.3 shall be considered 

requirements. 

3.1.2.5 All tasks shall have a "finish-to-start" type constraint. 

3.1.2.6 The tables of required fields listed in Ref. 2.1.2, Exhibit H-2, para. 3.2 shall be followed. 

3.1.2.7 Critical Path items shall be identified in the POAM (through formatting or an additional field). 

3.1.2.8 In addition to Weekly updates, POAM shall be updated as required to reflect critical work progress 

and changes to key events and milestones. 

3.1.3 The contractor shall conduct a thorough Shipcheck to validate the provided GFI.  The Shipcheck shall 

determine the level of effort (manhours and skill levels), materials and other ODCs required to complete the 

tasking, as defined by the PWS, but which could not be determined via the GFI. The Shipcheck shall determine 

the specific requirements for rigging, painting/lagging (including abatement), deck repair, cableway 

upgrades/modifications, and all other elements not quantified by the GFI.   

3.1.3.1 Within ten days after the Shipcheck, the contractor shall submit a single Change Order Request Notice 

(CORN) for each Job ID, identifying all labor and costs associated with the additional (previously un-

defined) efforts.  This CORN (per Job ID) shall represent the final CORN submitted under that JobID 

without a change in requirements or unusual delay/disruption. Each Corn shall identify immediate costs 

(those required to proceed with work including procurements) and anticipated costs (those occurring 

beyond three weeks from submittal). 

3.1.3.2 Provide an updated POAM reflecting CORN impacts. 

3.1.3.3 Within five business days of completing the Shipcheck, contractor shall submit LARs concerning any SID 

discrepancies or clarification noted during the Shipcheck. 

3.1.3.4 The government anticipates 6 mandays to conduct Shipcheck. 

3.1.4 Within 48 hours of Task Order award, the awardee's Project Manager or AIT Lead shall contact the OSIC 

(identified in para. 10) to coordinate a kick-off meeting.  The kick-off meeting should take place as soon as 

practical, typically within one week of award.  If travel would be required, then a teleconference or VTC may 

be held in place of a live meeting.  The kick-off meeting shall address key milestones, site access/badging, 

ISNS ORT CRYSTL SRV UPG 

EC 85833   (OPTION) 
152216  X      

ISNS ORT PC REPL 

EC 85830  (OPTION) 
152219  X      

ISNS GCCS Grp Lvl EC3 

EC 85826  (OPTION) 
156627  X      
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restrictions/authorizations, coordination during production and testing, and lines of communication.  Results of 

the kick-off meeting that impact scheduling shall be incorporated in to the POAM.  Contractor shall obtain the 

cell phone number of the OSIC during the meeting and the On-Site Team Lead shall enter it into their phone for 

emergencies and notifications. 

3.1.5 Contractor shall contact the OSIC any time they experience delays, disruption or design changes/errors that 

could impact cost, schedule or quality.  Notification shall be made by cell phone immediately upon determining 

that the impact cannot be absorbed through re-assignment of personnel or other recovery options. In the event 

the OSIC or AITM cannot be reached the contractor will contact the Platform Execution Manager (PEM).  

3.1.6 All efforts under this Task Order shall be in conformance with the requirements of the Basic Contract, Ref. 

2.1.1. 

3.1.7 Comply with all requirements for Alteration Installation Teams (AITs) as established by Ref 2.1.2. 

3.1.8 Comply with the Requirements of applicable Standard Items identified in Attachment 3.  

3.1.9 Develop a QA Workbook in accordance with Ref. 2.1.2, Para. H 3.11.15, and upload to CDRL Tab in 

IMOTracker not less than 5 days prior to commencing work.  The QA Workbook shall be uploaded to each Job 

ID in IMOTracker.  

3.1.10 The contractor AIT Lead (On-Site Lead) shall provide Daily Status Reports (DSRs) to the Platform OSIC and 

the appropriate System AITM’s.  DSR’s shall be prepared at the end of the work day (or prior to 0630 the 

following work day). DSR’s shall be prepared using the format of Attachment 4 and shall contain the following:   

3.1.10.1 Key stakeholder point of contact information. 

3.1.10.2 Key milestones/completion dates with projection (green, yellow, red) of whether each key milestone will 

be met, Green indicates on track to meet target date; Yellow indicates contractor at risk of not meeting 

target date, but target date is still reasonably achievable if identified mitigations are applied; Red indicates 

contractor WILL NOT meet target date and requires an update to the projected actual completion date. 

3.1.10.3 A complete description of why each yellow or red milestone is at risk of late completion, to include all 

conditions for which the contractor is responsible for under this task order, as well as other conditions that 

may interfere with timely completion. 

3.1.10.4 A plan for resolving yellow or red milestone/completion date projections, or a plan for mitigating the 

impact of key milestones that cannot be met along with a new projected completion date. 

3.1.10.5 Issues requiring government attention or support. Examples would be services late or not provided by the 

shipyard (SY) to include lifts, welders, fire watches, or lay down areas, if required. 

3.1.10.6 Daily impacts that could affect cost, schedule or performance. 

3.1.10.7 If applicable, description and magnitude of impacts related to performance in shipyard execution of 

services provided in response to Reservation Task Requests (RTRs). 

3.1.10.8 Completion percentages. 

3.1.11 Contractor shall provide installation support during SOVT of all systems installed under this Task Order, 

including repair of any installation discrepancies found during SOVT, minor disassembly/removal and 

assembly/replacement of units or components to facilitate test requirements and/or inspection.  Provide 

electronic deliverables in formats compatible with the latest NMCI Gold Disk applications. 

3.1.12 The following guidelines shall be used for bidding and planning purposes: 

3.1.12.1 Contractor shall determine banding and cable tag requirements based on the quantities of cable to be 

installed. 

3.1.12.2 Where removal cable lengths are not listed in the SIDs, bidders shall assume each cable removed within a 

space is 100’, and each cable between spaces is 300’. 

3.1.12.3 Where weights and dimensions of removed cabinets are not listed in the SIDs, bidders shall assume each 

cabinet to weigh 800 lbs.  Cabinets shall be assumed to fit through hatches and passageways without access 

cuts unless otherwise identified in the SIDs.  Packing and shipping costs shall also be derived from the 

above. 

3.1.12.4 Contractor shall assume 25’ square feet of deck repair is required for each removed/installed deck 

foundation.  
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3.1.12.5 Where MCT plug numbers are provided in the following requirements, the following assumptions shall be 

used to determine the level of effort for each MCT: 1) open a WAF associated with work on the MCT;  2) 

inspect the MCT;  3) open the MCT;  4) remove 4 blank blocks allowing the feed-through of 4 new cables;  

5) install 4 new blocks occupying the same space as the 4 removed, and sized appropriately for the newly 

installed cables;  6) close the MCT;  7) test the MCT;  and 8) close the open WAF associated with work on 

the MCT.  Assume that all MCTs are rectangular in shape, with an external frame no larger than 6 inches 

by 12 inches, and are mounted on a bulkhead (not a deck).  Further assume the existing structure has 

adequate stay plates or similar mechanisms to keep existing cable in place while new blocks/cable are 

being installed. Finally, assume the MCTs are accessible on both sides by persons kneeling, sitting or 

standing (includes ladders or other aids for standing) and can be reach simultaneously by both hands by an 

average sized person.  Anticipate that the blocks are 20 mm blocks and that no additional MCT hardware 

(stay plates, etc) are required.  Additional effort or materials outside these constraints shall be addressed via 

change order. 

3.1.12.6 Contractor shall assume that the front sides and backsides of bulkheads, decks (backsides) and overheads 

(front sides) where hotwork (welding or plasma cutting) is indicated have lagging and paint to a minimum 

of 18” beyond the boundaries of the hotwork.  Anticipate that paint samples must be taken and tested and 

that new lagging and paint will be used to restore the area. 

3.1.13 All GFE/GFM to be picked up at SSC facilities shall be picked up within seven (calendar) days of being 

notified by the applicable system AITM or the OSIC.  Contractor shall provide secure storage for all GFE/GFM 

from the time of pick up until it is ready for installation on board the ship. 

3.1.14 All installation and SOVT efforts shall be performed within the availability window listed in paragraph 1.2.  All 

COMMON Radio Rm, ISNS & ADNS Systems shall be completely installed, QA checks completed (including 

cable/fiber tests) and ready for light-off NLT 14 August 2017 (ALO).  Specific dates within that window shall 

be coordinated with the On-Site Installation Coordinator (OSIC) identified in Para.10.0. Final SOVT signature 

shall be in the presence of an OSIC or AITM and Ship’s Force designated personnel. 

3.1.15 For each Job on this Task Order, Contractor shall record the Nomenclature/description, the space number (it is 

installed in) and serial number for each piece of Government Furnished Equipment installed.  Records shall be 

signed (electronically or manually) and dated by the person performing the validation.  Units that are provided 

as sub-assemblies of a higher level assembly do not need to be recorded (e.g. ADNS Unit no.1 shall be 

recorded, but the individual units in the rack will not).  If VALAIDS are available, they shall be used to record 

this data.  If VALAIDS are not available, contractor shall record the data in a basic Excel Spreadsheet.  

Validation data shall be provided to the OSIC or System AITM prior to RMMCO Check-out. 

3.1.16 All SOVTs will be accomplished by Government personnel. 

3.1.17 Upon task completion, for each ShipAlt, provide As-built (red-lined) SIDs IAW CDRL A005. 

 

3.2 Advanced Digital Antenn, SA 71386K (Job ID 113611) (OPTION) 
3.2.1 Accomplish the installation of SA 71386K IAW Ref. 5.1.1.  

3.2.2 Validate the applicability of Refs. 5.1.1.4 – 5.1.1.5 and implement requirements. 

3.2.3 Contractor shall anticipate 8 hours of production support during SOVT (para 3.1.16). 

3.2.4 SOVT will be accomplished by Government personnel. 

3.3 GBS RBM, SA 85030K, (JID 147020) 

3.3.1 Accomplish the GBS, SA 85030K, IAW Ref. 5.1.2.  

3.3.2 Validate the applicability of Refs. 5.1.2.8 – 5.1.2.11 and implement applicable requirements and redline 

drawings with changes. 

3.3.3 Contractor shall anticipate 8 hours of production support during SOVT (para 3.1.16). 

3.3.4 SOVT will be accomplished by Government personnel. 

 

3.4 KMI AN/GYK-72, SA 80934K (JID 147586)    

3.4.1 Accomplish the installation of SA 80934K IAW Ref. 5.1.3. 
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3.4.2 Contractor shall install a SIPRNET drop in the vicinity of the KMI (within 5’ of the Network Encryptor).   

3.4.3 If EKMS system has not been relocated to a temporary vault (by Ship’s Force), the Contractor shall table-top 

the EKMS workstation for the duration of the install. GOVT personnel will remove the EKMS workstation 

upon completion of account migration and SOVT. 

3.4.4 Contractor shall obtain KMI equipment from the ship’s CMS Custodian and mount them in accordance with the 

SIDs. 

3.4.5 Contractor shall configure the shipboard network (ISNS or CANES) for KMI compatibility. Configuration shall 

be planned to occur immediately after Aegis Light-Off (coordinated with OSIC).  Ref 5.1.3 provides general 

guidance for configuration.  The person performing configuration of ship’s routers and switches shall have 

experience doing so and shall be IA Certified as a Technician, Level 3, IAW ref 2.1.6. 

3.4.6 Validate the applicability of Refs. 5.1.3.2 – 5.1.3.3 and implement applicable requirements and redline drawings 

with changes. 

3.4.7 Contractor shall anticipate up to 2 days of support to the GOVT Account Migration and SOVT team.  Support 

shall include validating the operation of the SIPR drop and production support required by the team during KMI 

light-off.    

3.5 NMT ATIP, SA 84619K, (Job ID 148124) 

3.5.1 Accomplish the NMT ATIP, SA 84619K, IAW Ref. 5.1.2.  

3.5.2 Validate the applicability of Refs. 5.1.2.8 – 5.1.2.11 and implement applicable requirements and redline 

drawings with changes. 

3.5.3 Contractor shall anticipate 8 hours of production support during SOVT (para 3.1.16). 

3.5.4 SOVT will be accomplished by Government personnel. 

3.6 AN/WSC-9(V)1 X/Ka,  SA 80897K (Job ID 148137) 

3.6.1 Prior to beginning production on SA 80897K, key contractor personnel assigned to the NMT installation shall 

attend an NMT Production Training Webinar.  The Webinar will be provided by SPAWAR Systems Center 

upon award and will last 8 hours (one-day course).  Personnel required to attend include the Cable installation 

team lead, Welding lead and overall production lead assigned to NMT.  This is a onetime requirement; prior 

completion of the Webinar satisfies this requirement.  

3.6.2 Accomplish the installation of SA 80897K IAW Ref 5.1.2.  

3.6.3 Contractor shall anticipate penetrating 20 MCTs for this Job. 

3.6.4 Validate the applicability of Refs 5.1.2.8 – 5.1.2.12 and implement applicable requirements and redline 

drawings with changes. 

3.6.5 Contractor shall anticipate 8 hours of production support during SOVT (para 3.1.16). 

3.6.6 SOVT will be accomplished by Government personnel. 

3.7 COMSEC SERCRYP REPL, PH-II, SA 82853K (JID 149716) 

3.7.1 Accomplish the installation of SA 82853K IAW Ref. 5.1.2.  

3.7.2 Contractor shall transflex cables within racks to allow for racking in/out of equipment IAW Reference 2.1.7. 

3.7.3 Contractor shall perform continuity checks on each installed cable, and on all ‘circuits’ (multiple cable sections) 

installed under this installation from end-to-end. 

3.7.4 Validate the applicability of Refs. 5.1.2.8 – 5.1.2.11 and implement applicable requirements and redline 

drawings with changes. 

3.7.5 Contractor shall anticipate 12 hours of production support during SOVT (para 3.1.16). 

3.7.6 SOVT will be accomplished by Government personnel. 

3.8 COMSEC KW-46 REPL, SA 83712K (JID 149746) 

3.8.1 Accomplish the installation of SA 83712K IAW Ref. 5.1.2.  

3.8.2 Contractor shall transflex cables within racks to allow for racking in/out of equipment IAW Reference 2.1.7. 
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3.8.3 Contractor shall perform continuity checks on each installed cable, and on all ‘circuits’ (multiple cable sections) 

installed under this installation from end-to-end. 

3.8.4 Validate the applicability of Refs. 5.1.2.8 – 5.1.2.11 and implement applicable requirements and redline 

drawings with changes. 

3.8.5 Contractor shall anticipate 8 hours of production support during SOVT (para 3.1.16). 

3.8.6 SOVT will be accomplished by Government personnel. 

3.8.7 All HNF-1 (KW-46 Shelves) that are de-installed shall be shipped to Receiving Officer, SPAWARSYSCEN 

Atlantic, 1008 Trident Way, Hanahan, SC 29410; Attention Carlo Stevens (843) 218-4502. 

3.9 ISNS Backup Tape Drive, SA 79424K (JID 149858) (OPTION)   

3.9.1 Accomplish the installation of SA 79424K IAW Ref 5.1.4. 

3.9.2 Validate the applicability of Refs. 5.1.4.3 – 5.1.4.5 and implement applicable requirements and redline drawings 

with changes. 

3.9.3 Contractor shall anticipate 0 hours of production support during SOVT (para 3.1.16). 

3.9.4 SOVT will be accomplished by Government personnel. 

3.10 ADNS AN/USQ-144K(V)2, SA 81322K (Job ID 151597) (OPTION) 

3.10.1 Accomplish ADNS ShipAlt 81322K IAW Ref. 5.1.5.   

3.10.2 Prior to PCD, contractor shall test the existing ADNS Fiber Optic Cable Plant using an optical return loss meter 

per MIL-STD-2042-7, Section 4, Tests (Ref 2.1.7).  A report of the findings shall be provided to the 

Government.  The subcontractor shall submit a CORN to correct any discrepancies noted during testing.  

Assume 40 cable hangers will require new banding. 

3.10.3 For bidding and planning purposes, assume cables will be run under the deck.  The contractor will be required 

to lift deckplates, run and band cables under the deck. 

3.10.4 Validate the applicability of Refs. 5.1.5.4 – 5.1.5.6 and implement applicable requirements and redline drawings 

with changes. 

3.10.5 Contractor shall anticipate 8 hours of production support during SOVT (para 3.1.16). 

3.10.6 SOVT will be accomplished by Government personnel. 

3.11 ISNS ORT CRYSTL SVR UPG, EC 85833 (JID 152216) (OPTION)         

3.11.1 Accomplish the hardware installation associated with EC 85833 IAW Ref 5.1.6, including embedded and linked 

secondary references. 

3.11.2 Contractor shall anticipate 8 hours of production support during SOVT (para 3.1.16). 

3.11.3 SOVT will be accomplished by Government personnel. 

3.12 ISNS ORT PC Replacement, EC 85830 (JID 152219)  (OPTION)     

3.12.1 Accomplish the hardware installation associated with EC 85830 IAW Ref 5.1.7. Software/firmware 

configuration associated with this EC will be performed by the ISEA. 106 NIPR, 52 SIPR PCs and 12 Laptops 

will be installed.   

3.12.2 PCs shall be mounted using Grade 5 Machine screws with self-locking, nylon insert nuts (nylocks).  Locking 

washers of any type are not authorized for use on ships. 

3.12.3 Contractor shall anticipate 0 hours of production support during SOVT (para 3.1.16). 

3.12.4 SOVT will be accomplished by Government personnel. 

3.13 ISNS GCCS Grp Lvl EC3, EC 85826 (OPTION) 

3.13.1 Accomplish EC 85826, ISNS GCCS Grp Lvl EC3 IAW Ref 5.1.8, including embedded and linked secondary 

references. 

 

4.0 INFORMATION ASSURANCE (IA) 
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4.1 The Contractor shall ensure that personnel accessing information systems have the proper and current IA 

certification to perform IA functions in accordance with DoD 8570.01‐M, Information Assurance Workforce 

Improvement Program, Ref 2.1.5. The Contractor shall meet applicable information assurance certification 

requirements, including (a) DoD‐approved IA workforce certifications appropriate for each specified category 

and level and (b) appropriate operating system certification for information assurance technical positions as 

required by DoD 8570.01‐M. Contractor personnel who do not have proper and current certifications shall be 

denied access to DoD information systems for the purpose of performing information assurance functions. The 

contractor shall provide documentation supporting the information assurance certification status of personnel 

performing information assurance functions, reporting current IA certification status and compliance using 

CDRL Contractor Roster, DI‐MGMT‐81596 in the format prescribed by the COR." 

 

5.0 GOVERNMENT FURNISHED PROPERTY 
 

Only the GFP identified as “provided” and listed in the quantity shown on the approved installation documents 

(see PWS section 2.2), or as specifically identified as GFP (or GFM/GFE) in this PWS shall be furnished by the 

Government.  The Government may provide approved installation documents not listed on this PWS, but this 

section shall still apply.  All GFP will be provided in an “as-is” condition unless otherwise specified.  All 

responsibilities on behalf of the Government and the Contractor with regard to this PWS section shall be in 

accordance with FAR Clause 52.245-1. 

 

5.1 Government Furnished Information (GFI)  
 

5.1.1 ADAP, SA 71386, SIDs and LARs (OPTION) 

5.1.1.1 184-8504571 Rev B, STRL FDN MODS & ML   

5.1.1.2 427-8504572 Rev A, CNSLD ELEC DWG & ML 

5.1.1.3 427-8504573 Rev A, WIRING CONNECTION LIST 

5.1.1.4 LAR 71386-DDG63-1127930, ANTI-JAM ANTENNA BWD INSTALL 

5.1.1.5 LAR 71386-DDG51CL-1118655, ADAP 

5.1.2 COMMON RADIO RM, 51-01101 (GBS, NMT ATIP, NMT, COM SERCRYP & KW46), SIDs & LARs 

(uploaded via JID 148137) 

5.1.2.1 180-8697545 Rev A, PEOC4I COMMON RADIO RM IDD CNSLD BDE FDN MODS & ML 

5.1.2.2 180-8697546 Rev A, PEOC4I COMMON RADIO RM IDD NMT ADE FDN MODS & ML 

5.1.2.3 400-8697547 Rev A, PEOC4I COMMON RADIO RM IDD CNSLD WIRE CONN LIST 

5.1.2.4 401-8697548 Rev A, PEOC4I COMMON RADIO RM IDD CNSLD ARRGT MODS 

5.1.2.5 441-8697549 Rev A, PEOC4I COMMON RADIO RM IDD CNSLD CA BLK DIAG & ML 

5.1.2.6 512-8697550 Rev A, PEOC4I COMMON RADIO RM IDD NMT HVAC MODS & ML 

5.1.2.7 551-8697551 Rev A, PEOC4I COMMON RADIO RM IDD NMT PIPING MODS & ML 

5.1.2.8 LAR 01101-DDG96-1160421 

5.1.2.9 LAR 01101-DDG106-1161922 

5.1.2.10 LAR 01101-DDG110-1161114 

5.1.2.11 LAR 01101-DDG110-1161959 

5.1.2.12 LAR 84619-DDG51CL-1159056 

5.1.3 KMI, SA 80934K, SID and LARs  

5.1.3.1 446-8634715 Rev B, CNSLD ELEC DWG & ML  

5.1.3.2 LAR 80934-DDG78-1155502 

5.1.3.3 LAR 80934-DDG91-1153877 
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5.1.4 ISNS Backup Tape Drive, SA 79424K SIDs & LARs (OPTION)  

5.1.4.1 180-8593145 Rev B, ISNS BACKUP REPLACEMENT INC-1 FDN INSTL & ML 

5.1.4.2 400-8593146 Rev C, ISNS BACKUP REPLACEMENT INC-1 CNSLD ELEC INSTL & ML 

5.1.4.3 LAR 79424-DDG51CL-11133613 

5.1.4.4 LAR 79424-DDG81-1157015 

5.1.4.5 LAR 79424-DDG112-1252460 

5.1.5 ADNS AN/USQ-144K(V)2, SA 81322K SIDs and LARs (OPTION)  

5.1.5.1 180-8697504 Rev A, FDN & FLS DK MODS & ML 

5.1.5.2 441-8697505 Rev A, SYS CNSLD ELEC MODS & ML 

5.1.5.3 441-8697506 Rev A, WIRING CONNECTION LIST 

5.1.5.4 LAR 81322-DDG84-1161459  

5.1.5.5 LAR 81322-DDG51CL-1136356 ADNS 

5.1.5.6 LAR 81322-DDG51CL-1139539 ADNS 

5.1.6 ISNS ORT CRYSTL SVR UPG, EC 85833 (OPTION)  

5.1.6.1 ECO-98 ISNS ANUSQ-153(V) ORT CRYSTAL SERVERS RACK UPGRADE (TMIN: EE685-NC-ECO-098  

REV. 01)  

5.1.7 ISNS ORT PC REPL, EC 85830 (OPTION) 

5.1.7.1 ECO-102 ISNS ANUSQ-153(V) ORT PC REFRESH (TMIN: EE685-NC-ECO-102) 

5.1.7.2 HP z230 Workstation HCD 

5.1.7.3 Panasonic CF-53 HCD 

 

5.1.8 ISNS GCCS Grp Lvl EC-3, EC 85826 (TMIN:  EE689-NC-ECO-003) 

5.2 Government Furnished Material/Government Furnished Equipment (GFM/GFE)  
 

5.2.1 Only the material/equipment listed in the quantity shown as “furnished with kit” or “GFM” or “GFE” on the 

approved installation documents or as listed in this SOW shall be furnished by the government.  All equipment 

and materials listed as “IAF” in Installation Documents are the responsibility of the contractor to provide.  All 

other material/equipment required in the performance of the tasks including ancillary and consumable materials 

shall be furnished by the contractor.  The contractor shall be in compliance with the basic contract for the care 

and keeping of all Government Furnished Material/Equipment (GFM/GFE) which is transferred under this task 

order.  All material/equipment not used shall be returned to the government at the end of the task unless 

otherwise specified in Section 9 of this PWS.  All GFM will be furnished in an “as-is” condition unless 

otherwise specified.  All responsibilities on behalf of the Government and the Contractor with regard to this 

PWS section shall be in accordance with FAR Clause 52.245-1. 

 

6.0 OTHER 

 

6.1 Security:  Requests for visit authorization shall be coordinated with the OSIC for the applicable platform (see 

para. 10).  Personnel clearance requirements are defined in the Basic Contract, ref. 2.1.  Contractor personnel 

assigned to conduct installations under this Task Order shall have a minimum clearance of SECRET.  The 

Contractor shall ensure all sub-contractors utilized for this PWS meet security requirements.  

 

6.2 Place of Performance   

 

6.2.1 Work will be performed at the locations listed in Paragraph 1.1. 
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6.3 Period of Performance 

   
6.3.1 Period of Performance is determined by Job ID and is as listed in Section 1.2 of this PWS. 

 

6.4 Transportation 
 

6.4.1 Travel to, and in and around San Diego, CA, is authorized under this Task Order.   

 

6.5 Inspection/QASP   

 

6.5.1 Inspection of the work shall be accomplished as identified by the Quality Assurance Surveillance Plan (QASP), 

Attachment (1).   

 

6.5.2 The performance of the contractor and the quality of the work delivered, including any documentary material 

written or compiled, shall be subject to in-process review and inspection.   

 

6.5.3 Inspections may be accomplished at any work location by any authorized government personnel who shall be 

permitted to inspect work at all reasonable hours. 

 

6.6 Acceptance   

 

6.6.1 The SSC Pacific Contracting Officer Representative (COR) is responsible for the acceptance of the final 

deliverable products.   

6.6.2 The COR’s final acceptance shall be based upon the AIT Manager’s or designated alternates recommendation, 

ensuring the delivery order has been satisfactorily completed, all deliverable products have been received and 

Government Provided Property and all residual materials, (notes, tech manuals, brochures, research material 

and remaining supplies), have been received.  

6.7 Earned Value Management System (EVMS): 

6.7.1 Contractor shall provide EVM data in IMO modified format.  EVM data shall be uploaded to IMO Tracker 

Database system no later than close of business on the day before contractor’s scheduled weekly EVM meeting. 

6.8 Follow-on Task: Although there are no guarantees the fleet will have further requirements for this specific 

support, it is anticipated that there may be follow-on work associated with the award of this task order.  The 

follow-on work is not currently defined but is anticipated to be of similar tasking as defined herein.  The 

following is an estimate of follow-on work anticipated through FY 2016 resulting from the awarded task order. 

 

Follow-on efforts   Potential Value(includes travel) 

FY-17     

 

 

7.0 DATA DELIVERABLES 

 

7.1 Required CDRL items are listed in Attachment (2). 

 

8.0 SUBCONTRACTING REQUIREMENTS 

 

(b)(4)
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8.1 In accordance with the basic contract, reference 2.1.1. 

 

9.0 CONSTRAINTS/SPECIAL REQUIREMENTS 
 

9.1 Material Management/Disposition Plan 

   

9.1.1 Upon completion of individual task orders, the contractor shall remove all excess material/equipment from the 

work site, and stage the items in contractor furnished warehouse facilities. Unless prior arrangements are made 

via the task order, the contractor shall submit a disposition inventory list (CDRL A006) outlining Government 

property/material along with a request form for Plant Clearance action to the cognizant Defense Contract 

Management Agency (DCMA) and COR within 15 days after completion of each task. 

  
9.1.2 After right of first refusal is received from the COR, the contractor shall coordinate with the DCMA Plant 

Clearance Officer for the disposition of excess material and equipment. 

9.1.3 Hazardous Material storage and disposal shall conform to federal, state, and local regulations and the 

requirements of this Performance Work Statement. The contractor shall also comply with any additional 

Hazardous Materials requirements of host activities such as Government/Private shipyards, military bases, 

foreign countries, etc. 

9.2 Lessons Learned 

9.2.1 Upon completion of all production and SOVT efforts under this Task Order, contractor shall prepare a Lessons 

Learned Report in contractors own format, covering the following items: 

9.2.1.1 List, by Job ID, all LARs submitted and received under this task order with a brief description of each, 

and their impact to cost, schedule and performance.  Do not include LARs that were in effect at time of 

award. 

9.2.1.2 Identify any impacts to cost, schedule or performance from external factors, including: support services, 

ships force impacts (space/personnel availability, drills/exercises, etc.), other contractors, schedule 

changes, and weather or natural phenomena.  Provide recommendations for future improvements. 

9.2.1.3 List impacts to cost, schedule or performance due to system interfaces or software incompatibilities.  

Provide recommendations, where possible. 

9.2.1.4 List best practices and efficiencies realized, and their benefit to cost, schedule or performance. 

10.0 POC DESIGNATIONS 

10.1 Contracting Officers Representative (COR) – 

 

(808) 474-3989 Email:  

10.2 COR Support Managers (CSM): 
 

10.2.1 (619) 524-2485  Email:

10.2.2 (619) 221-4530 Email:

10.2.3 (619) 524-2782  Email:

 

(b)(6) (b)(6)

(b)(7)(e)

(b)(6) (b)(6) 
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11.0 LIST OF ATTACHMENTS 

 

11.1 Attachment 1 – Quality Assurance Surveillance Plan 

11.2 Attachment 2 – Data Deliverables List 

11.3 Attachment 3 – Invoked Standard Items 

11.4 Attachment 4 -  Source Selection Plan Criteria 
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Attachment 1 

Quality Assurance Surveillance Plan Elements 

 

Performance Aspect Method of Surveillance 
Performance Rating 

Criteria for Incentive Awards 

Meeting Schedule for 

Completion of Production 

Work  

 

 

 

Start and end dates will 

be provided for 

production period. 

 

Completion times will be 

rounded up to the next 

whole day.  

 

The production schedule 

can be extended by a 

period of performance 

extension and 

performance ratings will 

be awarded based on the 

extended schedule not 

the original schedule. 

 

 

Outstanding: Work is completed in 97% or 

less of the production schedule time allotted in 

the delivery order. In other words, work is 

completed 3% early.  (The time that it takes to 

complete will be rounded up to the next whole 

day when making this calculation.)  

 

Satisfactory: Work takes more than 97% of the 

production time allotted in the task order to 

complete and less than the smaller of: 

103% of the production time allotted in the 

task order or 

100% of the production time allotted in the 

task order plus five days. 

 

UNSAT: Work takes longer to complete than 

the smaller of : 

103% of the production time allotted in the 

delivery order or 100% of the production time 

allotted in the delivery order plus five days. 

CORN Quality 

 

 

IMO file contains no 

record of a request for 

amplifying information 

or IMO file contains a 

record of the request for 

amplifying information. 

Outstanding: Requirement for a satisfactory 

rating is met and contractor submits no 

CORNS requesting upward adjustment to 

Cost/Price based on a cost overrun (due to the 

contractor). 

 

Satisfactory: All but 1 CORN provided 

contains sufficient technical information and 

are clearly understandable to the Government, 

and information needed to clarify the one 

CORN is provided to the Government within 2 

working days of request.   

 

UNSAT:  The Government requires 

amplifying information for clarity that is not 

provided within 2 working days of request, or 

more than one CORN requires clarification.   
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Performance Aspect Method of Surveillance 
Performance Rating 

Criteria for Incentive Awards 

Workmanship Quality  Checklists will be developed 

by randomly selecting 

checklist line items from a 

Government database (of 

checklist line items) and 

conducting tests/inspections 

to determine if the contractor 

complies with the 

requirements stated (on the 

checklist line items).  

Outstanding: 92% or more of checklists line 

items show no non-compliance.  

Satisfactory: The percentage of checklist line 

items that show no non-compliance is at least 

68% but is lower than 92%.  

UNSAT: The percentage of checklist line 

items that show no non-compliance is less 

than 68%.  
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ATTACHMENT 2 

DATA DELIVERABLES LIST 

 

1. Unless otherwise noted, all Task Order deliverables shall be delivered via email to COR and to Ordering 

Officer, as well as uploaded to SE II Global MAC Portal.  Contact COR for Upload instructions. 

 

2. The following Deliverable items shall be delivered, as required, under this Task Order: 

a. CDRL A003A: Submit a Change Order Request Notification (CORN) for each discrepancy discovered while 

performing tasking under this order. Submit the CORN via the regional IMO Database within 48 hours of 

discovery. 

b. CDRL A003B: Submit an original Alteration Completion Report to the Task Originator upon completion of 

the installation with signatures of acceptance for all applicable items.  Alteration Completion Reports shall 

utilize the format and guidance of 9090-310F. 

c. CDRL A005:   Provide one set of As-Built (red-lined) SIDs to Ships Force during Out-Brief. Red-lines 

provided to the ship may be a hand edited hard copy, but must be legible and reflect all authorized changes to 

the original SIDs.  Soft copies of the red-lined SIDs shall be uploaded to the SE II Global MAC Portal within 15 

days of task completion.  (For purposes of this deliverable, “task completion” shall be defined as the date of the 

Out-Brief).  

d. CDRL A006:  Provide a Government Property report containing a final task order inventory/status of 

contractor-acquired and/or government furnished property consumed or returned to the government. Include 

this report in the Task Order Closeout Report, (item g.). Property transfer shall be documented with DD FORM 

1149. 

 

e. CDRL A007: Submit a Task Order Closeout Report to the Contracting Officer and COR within 60 days after 

the task order completion date. 

 

f. CDRL A008: Provide a Cost Analysis Report  when required by the Basic Contract (required when final cost 

deviates from target cost by more than 5%) explaining task order savings or cost growth. Include this report in 

the Task Closeout Report. 

g. CDRL A011A: Develop a Quality Assurance Workbook and provide to the SSC PAC QA Manager for review 

prior to Regional Maintenance and Modernization Coordination Office (RMMCO) Check-in.  Maintain the 

Quality Assurance Plan and Test Workbook on-site for review by SSC PAC QA personnel. The Quality 

Assurance Plan and Test Workbook shall meet the requirements of NSTS 9090-310F. 

h. CDRL A011B:  Upon completion of all on-site efforts, submit QA Workbook for final review to SSC PAC QA 

Manager.  Test and Inspection Plan and all test records shall be completed prior to review.  Upon completion of 

review, submit a copy of the QA Workbook in Adobe .pdf format including all QA records developed under 

this Task Order. 

i. CDRL A015: Post weekly Earned Value Management Reports to the Regional Installation Management Office 

(IMO) Database. The initial report shall be posted in the week following the first full month of task order 

award. A final report shall be due 10 days after task order completion. 

 

j. CDRL A017:  For each platform, provide a POA&M to the Task Originator, with a copy to the COR, within 

two weeks of task authorization. The POA&M shall address, for each subtask, (1) QA Checkpoints, (2) Pre-
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Installation, (3) Site Preparation, (4) Installation, and (5) Post-Installation. The POA&M will provide a schedule 

of events and scheduled production to such detail as is required to provide a baseline for determining task status 

using Earned Value Methodology. Maintain and up-date the POA&M weekly to reflect schedule and 

requirement changes until completion of the task. 
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Attachment 3 

NAVSEA Standard Items 

 

The following checked NAVSEA Standard Items are applicable to this Task Order 

ITEM   TITLE 

009-01 X General Criteria; accomplish 

009-02  Environmental Compliance Reports for Material Usage at Naval Facilities; provide 

009-03 X Toxic and Hazardous Substances; control 

009-04  X Quality System; provide 

009-05  Temporary Accesses; provide 

009-06 
X Maintaining Protection and Cleanliness from Non-Radioactive Contaminate-Producing 

Operations; accomplish 

009-07 X Confined Space Entry, Certification, Fire Prevention and Housekeeping; accomplish 

009-09 X Process Control Procedure (PCP); provide and accomplish 

009-10  Shipboard Asbestos-Containing Material (ACM); control 

009-11 X Insulation and Lagging Requirements; accomplish 

009-12 X Welding, Fabrication, and Inspection Requirements; accomplish 

009-20 X Government Property; control 

009-22 X Shipboard Electric Cable; test 

009-23 X Interferences; remove and install 

009-24 X Isolation, Blanking, and Tagging Requirements; accomplish 

009-25 X Structural Boundary Test; accomplish 

009-26 X Deck Covering Requirements; accomplish 

009-32  X Cleaning and Painting Requirements; accomplish 

009-35 
 Confined Space Entry, Certification, Fire Prevention Utilizing Military Fire Watches, and 

Housekeeping; accomplish 

009-65  Polychlorinated Biphenyls (PCBs); control 

009-67  Integrated Total Ship Testing; manage 

009-71 X Testing Requirements for piping systems; accomplish 

009-73 X Shipboard Electrical/Electronic/Fiber Optic Cable; remove, relocate, repair, and install 

009-74 X Occupational Safety and Health Requirements; accomplish 

009-76 X 
Waveguide and Transmission Line Temporary Layup, Pressurization and Purging; 

accomplish 

009-78  Passive Countermeasures System (PCMS) Material Repair/Install Requirements; accomplish 

009-81 X Compartment Closeout Schedule; provide 

009-84  Accountability of Temporary Fasteners 

009-93  Emergency Planning and Community Right-to-Know Act (EPCRA) 

009-97 
 Shipbuilding and Ship Repair Operations National Emission Standard for Hazardous Air 

Pollutants (NESHAPS) for Surface Coating Information; provide 

009-102  Alteration Verification; provide 

009-106  Work Authorization Form Coordinator (WAFCOR); provide 

009-109  Special Requirements for Non-SUBSAFE Work on SUBSAFE-Certified Vessels; accomplish 

009-110  Special Requirements for Non-Nuclear on Nuclear Vessels; accomplish 
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Attachment 4 

Source Selection Plan Criteria 

 

Title:  Hardware Installation of network related installations on 

Pearl Harbor, HI. 
 

Section L 

Offerors shall submit proposals addressing the following: 

 

Factor 1 – Past Performance 

 

Cost 

 

The proposal shall address the following evaluation factors: 

 

FACTOR 1 – Past Performance 
 

No action required.  Past Performance will be evaluated based on the CPARs for the previous contract year 

(ending 9 February 2015).  CPARS Ratings that will be considered include: Quality of Product or Service for 

Surface Ships, Schedule rating for Surface Ships, Cost Control, Business Relations, and Management of Key 

Personnel. 

 

COST/PRICE -  

 

For each installation task and subtask identified by a Government tracking number, the contractor shall 

provide an Installation Cost Estimate Worksheet that provides total estimated Installation Design, Installation 

Production and System Turnover Costs.  For each of these three sets of totals, the Worksheet shall provide the 

subtotals for Labor Hours, Labor Costs, Material Costs, Travel Costs and Other Direct Costs.  The contractor 

shall provide this information using a Cost Estimate Spreadsheet (CES) that is based upon the Government 

Cost Estimate Spreadsheet attached.  

 

The spreadsheet shall provide at a minimum the following items: 

 

1. Direct labor, including labor categories, hours, rates and total. 

 2. Other Direct Costs (ODCs). 

a. Travel proposed costs must be fully documented including destination, number of people, 

number of days, airfare, per diem, car rental and other charges. 

b. Material exceeding a unit price of $3,000 must be itemized.  All other materials need only 

a total cost. 

c. Equipment must be identified as Information Technology (IT) or non-IT.  All IT equipment 

must be itemized.  Non-IT equipment exceeding a unit price of $3,000 must be itemized.  All 

other equipment not identified above needs only a total cost. 

d. Other, as required by the proposed task/delivery order. 

(b)(7)(e)
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3. Subcontractors. Subcontractors need only submit total cost with labor categories and hours to 

the prime contractor.  Costs, with the same level of detail as submitted by the prime contractor for 

the task/delivery order, shall be submitted directly to the Government by the subcontractor. 

4. Consultants. Consultants need only submit total cost with labor categories and hours to the 

prime contractor.  Costs, with the same level of detail as submitted by the prime contractor for the 

task/delivery order, shall be submitted directly to the Government by the subcontractor. 

     5. Other Information.     

a. A statement that the cost estimate is based upon either a completion or level of effort task 

and the anticipated duration of the delivery/task order. 

b. For Small Business and 8(a) set-asides, the Contractor shall state that they are in 

compliance with the FAR 52.219-14 clause. 

  

 

 

 

************************************************************************************* 

Section M 

 

(a) It is the intention of the Navy to award one TO as a result of this solicitation in accordance with FAR 

16.505.  Award will be based on a best value trade-off determination, which provides that the award will be 

made to that Offeror whose proposal is most advantageous to the Government under the selection criteria set 

forth in this Section M.  The task order resulting from this solicitation will be awarded to that responsible 

Offeror whose offer conforming to the solicitation, is determined to provide the “best value” to the 

Government.  Such offer may not necessarily be the proposal offering the lowest cost/price or receiving the 

highest rating.   

 

(b) Proposals will be rated and ranked on the evaluation factors listed below.  It should be noted that cost is 

not a weighted factor.  As the equality of the proposals in terms of evaluation factor ratings increases, so will 

the importance of cost in the evaluation.  When the Offerors within the competitive range are considered 

essentially equal based on the evaluation factor ratings, cost may become the determining factor for award.  In 

summary, trade-offs between the evaluation factors and cost will be made, and the extent to which one may 

be sacrificed for the other is governed only by the tests of rationality and consistency with the established 

evaluation factors.    

(c) Merits of the Offer:  The Government will determine the merits of each offer on the basis of acceptability.  

The acceptability determination will be made prior to evaluation of the evaluation factors.  Proposals 

determined to be unacceptable will not be further evaluated. 

 

(1)  The Government will determine the acceptability of each offer, on a pass or fail basis, by 

evaluating the consistency of the Offeror’s proposal with the terms and conditions of the TORFP.  

Additionally, the Offeror shall meet the “Gate” requirements for “Competitive Price” and “Low Offeror Risk” 

listed below in order to be determined acceptable. An offer will be determined to be acceptable when it meets 

the requirements for “Competitive Price” and “Low Offeror Risk” and manifests the Offeror’s agreement, 

without exception or imposition of additional conditions, to the terms and conditions of the TORFP, including 

all attachments and documents incorporated by reference. An Offeror’s failure or refusal to consent to any of 

the terms and conditions of the TORFP, imposition of additional conditions, or any material omission may 
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constitute a deficiency which may render the offer unacceptable. An Offeror’s failure or refusal to meet the 

requirements for “Competitive Price” and “Low Offeror Risk” will constitute a deficiency which will render 

the offer unacceptable. If an offer is determined unacceptable, the proposal will not be further evaluated. If 

the “Gate” requirement is not met, Offerors will be notified timely, and the proposal will be removed from 

further consideration; no cost evaluation will be performed. The Government reserves the right to change the 

terms and conditions of this TORFP by amendment at any time prior to the source selection decision. 

 

(i) Competitive Price – This acceptability criteria is an evaluation of the percentage difference 

between the offeror's evaluated price and the calculated average price of: the proposed price by all Offerors 

and the Independent Government Estimate.  The Government has established a percentage of 50% as the 

determining factor for this “Gate”, meaning that if an offeror's evaluated price exceeds this established 

percentage, then the offeror’s proposal may be considered to be not competitive for this requirement.  Based 

on the result of this “Gate” assessment, the Government may decide to enter discussions, or the proposal may 

be eliminated from award consideration.  

 

(ii) Low Offeror Risk - This acceptability criteria is an evaluation of the percentage difference 

between the offeror's evaluated price and the calculated average price of: all remaining Offerors after the 

“competitive price” assessment and the Independent Government Estimate.  The Government has established 

a percentage of 25% as the determining factor for this “Gate”, meaning that if an offeror’s evaluated price 

exceeds this established percentage, then the offeror’s proposal may be considered to be unacceptably high 

risk.  Based on the result of this “Gate” assessment, the Government may enter discussions, or the proposal 

may be eliminated from award consideration.   

  

(d) The evaluation factors listed below are in descending order of importance: 

 

Factor 1 – Past Performance 

 

Cost 

 

The Government will evaluate each Offeror’s proposal as follows:   

 

Factor 1: Past Performance – The past performance evaluation will result in an assessment of the Offeror’s 

probability of meeting the TORFP requirements.  The past performance evaluation will consider each 

Offeror’s demonstrated recent and relevant record of performance in supplying products and services that 

meet the requirements of this TORFP.  There are two aspects to the past performance evaluation. The first is 

to evaluate how relevant a recent effort accomplished by the Offeror is to the effort to be acquired through the 

source selection. The second aspect is to determine how well the contractor performed on prior experiences. 

This quality assessment will be made on the basis of CPARS under this contract, though in accordance with 

FAR 15.305(a)(2), the Government may consider past performance information from any other appropriate 

source, such as the Past Performance Information Retrieval System (PPIRS) or customer questionnaires. Each 

experience considered will receive a performance confidence assessment rating based on the evaluated quality 

ratings.  Relevance for each Offeror’s CPARs will be considered “Very Relevant”.  At the Factor level, one 

performance confidence assessment rating will be assigned for each Offeror based on the aggregate of the 

individual experience performance confidence assessment ratings. If the Offeror’s Past Performance 
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information is unavailable or the Offeror has no record of relevant Past Performance, the Offeror receive a 

"neutral" rating. 

 

 

Cost/Price: The Government will evaluate the proposed cost/price of each offer for realism and 

reasonableness in accordance with FAR Subpart 15.4.  The purpose of this evaluation will be (a) to verify the 

offeror's understanding of the requirements; (b) to assess the degree to which the cost/price proposal reflects the 

approach specified in the proposal, as well as, the risk that the Offeror will provide the supplies or services for the 

offered prices/cost; and (c) assess the degree to which the cost reflected in the cost/price proposal accurately 

represents the work effort included in the proposal.  Proposals that are found to be not reasonable may be 

removed from further consideration for award.  
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